ID Task Name	Start	Finish	Duration	Resource Names	Feb 2014 The property of the
1 Phase 1: Initiation	2/11/2014	2/19/2014	72h		
2 Gather Requirements	2/11/2014	2/11/2014	2h	All	
3 Develop Statement of Work	2/16/2014	2/22/2014	56h	Nicolas	
4 Phase 2: Planning	2/18/2014	2/26/2014	72h		
5 Get framework requirements	2/18/2014	2/25/2014	64h	James	
6 Develop high level design	2/18/2014	2/23/2014	48h	Zach,Alicia	
7 Develop prototype	2/25/2014	2/27/2014	24h	Zach	
8 Phase 3: Execution	3/10/2014	4/14/2014	288h		
9 Code website	3/10/2014	4/15/2014	296h	James, Nicolas	\rightarrow
10 Design website (CSS)	3/14/2014	4/15/2014	264h	Zach,Alicia	
11 Testing	3/17/2014	4/15/2014	240h	All	
12 Launch website	4/15/2014	4/15/2014	1h	James	
13 Live testing	4/16/2014	4/21/2014	48h	All	
14 Phase 4: Closing	3/14/2014	4/22/2014	320h		
15 Website go live	4/22/2014	4/22/2014	1h	James	
16 Documentation	3/14/2014	3/15/2014	10h	Nicolas	
17 Training	4/19/2014	4/19/2014	2h	All	